



Ward 14 Construction Update

June 20, 2023

Construction in Ward 14

A number of construction projects are planned to take place in Ward 14, starting this summer.

Some key projects include:

- Sewer rehabilitation and renewal of TTC's Streetcar Track along Broadview Avenue from Gerrard Street to Broadview Station
- Watermain replacement and renewal of TTC's Streetcar Tracks at the intersection of Coxwell Avenue and Gerrard Street
- Metrolinx construction for the Ontario Line
- Portlands Flood Protection Project
- Lower Don Trail Project

Due to construction, TTC Service changes will be required.


Construction Overview

This map describes the construction projects within and adjacent to Ward 14

These projects are broken into three zones to help coordinate and manage the impacts which are likely to include:

- Increased traffic congestion at certain times of day
- Parking restrictions or temporary removals
- TTC service changes
- Additional signage
- Traffic control personnel like traffic agents to help direct the movement of people and vehicles at some locations
- An increased presence of construction vehicles in the area





- ZONE 1: BROADVIEW NORTH**
- 1** Pottery Road Bridge Rehabilitation
 - 2** TTC Broadview Track Work
 - 3** Broadview Ave: Toronto Water Sewer Rehabilitation, TTC Track Work (ECS), Road Resurfacing
 - 10** Lower Don Trail Project


PROJECT TIMELINE


Ongoing until Jun 2023

Sep 2023 to Nov 2023

May to Dec 2023

May 2023 to Q2 2024







ZONE 2: BROADVIEW SOUTH & PORTLANDS

- 4 ECS Dundas St E Bridge Sealing Work
- 5 ECS Queen St East Bridge Sealing Work & Watermain Replacement
- 6 Metrolinx Logan Ave Bridge Work
- 7 Metrolinx Dundas Ave Bridge Work
- 8 Metrolinx Queen St E Bridge Work
- 9 Metrolinx Eastern Ave Bridge Work
- 10 Lower Don Trail Project
- 11 Lake Shore Boulevard East & Don River Bridge Project (Gardiner Work)
- 12 Port Lands Flood Protection Project
- 13 Ship Channel Bridge Rehabilitation (Phase 2)
- 13A Enbridge Gasmain Relocation

May to Dec 2023
 May to Dec 2023
 Sep 2023
 Sep 2023
 Aug 2023
 Jul 2023
 May 2023 to Q2 2024
 Ongoing through Q2 2025
 Ongoing through Oct 2023
 May 2023 to Dec 2023
 June 19 to June 29





ZONE 3: COXWELL–GERRARD

- 14 Gerrard St E & Coxwell Ave Watermain Replacement & Track Work
- 15 Rhodes Ave Road Resurfacing
- 16 Dundas St E & Coxwell Ave Civic Improvements

May to Jul 2023

Q4 2023

Ongoing through Q3 2023



Tools to Manage Traffic

To help manage traffic flow, the City will:


- Install “Watch Your Speed” signs along local streets
- Install portable variable messaging and advisory signs
- Use cameras in various intersections for real-time video monitoring of traffic impacts
- Modify signal timing to address traffic impacts
- Increase on-site coordination and oversight of the work zones
- Use Paid Duty Officers or Traffic Agents to direct traffic and assist in diverting TTC bus as required



Parking Mitigation

During construction, pay & display parking along with permit parking will be impacted


- Residents with on-street permit parking will continue to be able to park within the specified Zones
- City is exploring adding temporary supply of permit parking to both sides of several streets during Broadview construction:
 - Dearbourne Avenue (north side)
 - Fairview Blvd
 - Riverdale Avenue (north side)
 - Langley Avenue (north side)
- Customers will continue to have access to area paid parking lots on Broadview Avenue and in the immediate area




Broadview Avenue Construction

Construction on Broadview Avenue

- Work is planned now to be able to provide the best possible TTC service during upcoming Ontario Line construction as Broadview Avenue will play a crucial role
- Renewing the old streetcar tracks can help reduce noise and will bring both the track and road to a state of good repair to last many years to come
- During construction, you will be able to travel NORTH only on Broadview Avenue



Travel Restrictions on Broadview Avenue




July 4 to early August

During this phase of work:

- Curb lane going north will remain open
- Sidewalks will remain open
- Crosswalks will be closed within work zone
- Driveways and parking lots will remain accessible
- City staff will work closely with businesses/residents for delivery access

Travel Restrictions on Broadview Avenue




Mid-August to late September

Work at the intersection will occur after Taste of the Danforth and before Labour day weekend

During this phase of work:

- Northbound curb lane will continue to remain open
- Sidewalks will remain open
- Crosswalks will be closed within work zone or have a flag person
- Access to and from Montcrest Blvd. will be re-opened

Broadview + Danforth Intersection—North Side




Work to replace the streetcar tracks in the intersection will be done in two stages.

During work on **north side of intersection:**

- **Only eastbound traffic will be permitted through the intersection**
- One travel lane will be shared for people driving and cycling
- Access to DVP ramp on the south side will remain open
- Traffic going north along Broadview Ave. will be able to turn right at the intersection and go east on Danforth Ave.

City Traffic Agents or Paid Duty Officers will help to direct traffic and advanced signage will be placed to advise people driving and cycling of the changes.

Broadview + Danforth Intersection—South Side



During the second stage of work at the intersection:

- A travel lane in each direction (east/west) along Danforth Avenue will be maintained
- One shared travel lane through intersection for people driving and cycling
- No left-turns will be permitted to go north on Broadview Avenue – straight movements only
- Traffic going north along Broadview Ave. will be able to turn right at the intersection to go east on Danforth Ave.

Alternate Travel Routes

During work along Broadview Avenue and at the intersection of Danforth Avenue, drivers can rely on a number of alternate routes to get around.




Coxwell-Gerrard Intersection

Traffic Restrictions at Intersection

- The City has recently replaced the 112 year old watermain at the intersection of Coxwell Avenue and Gerrard St.
- **Starting June 20, the intersection will be closed to replace the streetcar track and is expected to be complete by July 8**


To help manage traffic flow, the City and TTC have:

- installed portable variable message signage in advance of the intersection
- Hire paid duty officers
- installed transit pole cards/poster on routes
- Issued news releases and tweets about traffic advisories



Alternate Travel Routes


During work in the intersection of Coxwell Ave and Gerrard St E, drivers can rely on a number of alternate routes to get around.



Ontario Line

Ontario Line Works in 2023

- Access road construction
- Bridge works at the following locations:
 - Eastern Avenue bridge
 - Queen Street bridge
 - Dundas Street bridge
 - Logan Avenue bridge
- Utility relocation at Pape Station



Access Road Construction

Jun 14 – 21: Dundas St South


- South sidewalk and bike lane will be closed

Jun 21 – 28: Dundas St North

- North sidewalk and bike lane will be closed

Jun 28 – July 5: Pape Ave


- Sidewalk at the north end of Pape Ave will be closed
- Pedestrian bridge will remain open



Eastern Avenue Bridge

East side bridge deck demolition

- Weekend full closure to all traffic (Jul 28 to 31)
- No parallel full closure at the same time
- Advanced construction notice will be sent to the community and affected stakeholders as advised by Councillor



Eastern Avenue Traffic Management during East Side Bridge Structure Works. Source: Metrolinx


Queen Street Bridge

Jun – Sept: Bridge Preparatory Work

- One lane per direction will be maintained
- Sidewalk will be maintained
- Weekend full closure (Aug 11 to 14 to install temporary bridge deck)

Sep 2023 – Feb 2024: East side bridge demolition

- Weekend full closure (Sep 29 to Oct 2) – bridge deck
- Oct 2023 to Feb 2024 – pier and abutment demolition
- One lane per direction will be maintained
- Sidewalk will be maintained



Debris Platform Installation and Bridge Deck Demolition

Dundas Street Bridge

Jul 21 – Aug 7: Utility relocation

- One lane per direction to be maintained
- Cycling connection to be maintained via shared lane

Aug – Dec: East side bridge demolition

- One lane per direction to be maintained
- Cycling connection to be maintained via shared lane
- Sidewalk will be maintained
- One weekend full closures to all traffic




Figure 7 – Dundas Street Traffic Management during Bridge Abutment Works

Source: Metrolinx

Logan Avenue Bridge

Aug 4 – 16: Utility relocation

- One lane per direction to be maintained
- Cycling connection to be maintained via shared lane
- On-street parking will be relocated to Dickens Street
- Sidewalk will be maintained

Aug – Nov: South side bridge demolition

- One lane per direction to be maintained
- Cycling connection to be maintained via shared lane
- Sidewalk will be maintained
- Weekend full closure to all traffic (Aug 18 to 20)





Figure 5 – Logan Avenue Traffic Management during Bridge Abutment Works Source: Metrolinx

Utility Relocation on Danforth Avenue

May – Aug 2023


- WB bike lane and on-street parking are closed between Pape and Eaton
- Cycling connection to be maintained via shared lane
- EB lane and bike lane remain unaffected
- Sidewalks will be maintained
- Contractor will vacate the space for the Taste of Danforth festival



TTC Service Changes

TTC service starting June 18, 2023

- Subway service remains open at Broadview Station
- No 504/304 King or 505 Dundas bus or streetcar service going to Broadview Station
- No 504/304 King and 505 Dundas service between Parliament Street and Broadview Station
- The 8 Broadview, 62 Mortimer and 87 Cosburn will continue to service the station





TTC service starting June 18, 2023

- The 72A Pape bus will be extended to King and Parliament streets from Pape Station. **Service along this route will be increased.** Customers must transfer to a westbound 504 King streetcar to travel downtown from King at Parliament
- 100 Flemington Park will be diverted to Pape Station and continue south as the 72A Pape to King and Parliament streets
- 506C Carlton buses will also serve Broadview and Gerrard

Broadview Avenue will be too narrow for our buses to operate safely during construction.

We've increased service on **72A Pape** to keep you connected. **506C** buses will also serve **Broadview & Gerrard.**





June 18 to July 29, 2023


Legend

- Streetcar Service
- Service Suspended
- Temporary streetcar shuttle bus replacement
- Designated transfer locations
- ⋯ Bus service with extensions and increased service

Active Construction

- A** Metrolinx Ontario Line
Queen & Yonge
Queen Station Early Works
- B** City/TTC
Broadview Avenue
Sewer and Track Upgrades
- C** City/TTC
Coxwell & Gerrard
Sewer and Track Upgrades
- D** TTC
Main Street Station
Structural Rehabilitation

Service plans subject to change and may be impacted by short-term disruptions.
Visit TTC.ca for latest updates.



July 30 to September 2, 2023

Legend

- Streetcar Service
- Service Suspended
- Temporary streetcar shuttle bus replacement
- Designated transfer locations
- ⋯ Bus service with extensions and increased service

Active Construction

- A** Metrolinx Ontario Line
Queen & Yonge
Queen Station Early Works
- B** City/TTC
Broadview Avenue
Sewer and Track Upgrades
- C** TTC
Main Street Station
Structural Rehabilitation

Service plans subject to change and may be impacted by short-term disruptions.
Visit TTC.ca for latest updates.

Keeping You Informed

Throughout the construction, the City and TTC will:

- respond to your emails and phone calls with any concerns about construction and TTC service
 - For Broadview related questions or comments, email us at broadviewconstruction@toronto.ca or 416-392-2995
 - For TTC Service questions or comments, reach out to us at broadviewconstruction@ttc.ca or 647-461-5133
- meet regularly with businesses and community to provide updates on construction progress and schedule
- issue a Construction Notice and updates for any major changes
- send weekly email updates on the project's progress
- post to social media channels @TTCnotices, @cityoftoronto and respond to your messages
- provide media advisories

Sign-up for email updates at

toronto.ca/BroadviewConstruction and ttc.ca/broadviewconstruction
toronto.ca/CoxwellGerrard and ttc.ca/coxwellgerrard